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County Maricopa District Pendergast Elementary District CTD 070492

Project
Number

070492000-9999-003N Completed
School Name Sunset Ridge CM At Risk: X

Prj Type
New School

Grade
Config

K-8
Enrollment

750

Square
Feet

73,990

Capacity
Divisor

80

Campus
Capacity

925

Original
Cost/Sq. Ft.

$98.71

Open
FY

2005

School Site Land assistance needed.  85th Avenue and Missouri per article in AZ Republic 9/19/02.

Projected Construction Schedule

Board
Approval

3/1/01
Plan Review

10/23/03
Bid

Begin
Construction

9/30/03

Subst.
Completion

7/15/04

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $6,840,603
3/28/00 Other ($499,247)
5/9/02 Expansion of Scope $543,767

Total New Construction Funding $6,885,123
Deficiency Correction Funding $0

Local Funding $0

Total Project Cost $6,885,123

Comments
Originally approved for 69,300 SF, but 5,476 SF (at $91.17 per SF)  was removed from this project and
added to Copper King.  On 5/9/02, SFB approved addition of 5,476 SF to bring this back up to a
complete 750-student school (69,300 SF).  Site # 11.  District plans are for 74,976 SF - within SFB
budget?  Originally approved to open in FY 04.  Square footage report indicated 73,990 SF actually built.
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County Maricopa District Pendergast Elementary District CTD 070492

Project
Number

070492000-9999-004N Completed
School Name Amberlea CM At Risk: X

Prj Type
New School

Grade
Config

K-8
Enrollment

750

Square
Feet

69,300

Capacity
Divisor

80

Campus
Capacity

866

Original
Cost/Sq. Ft.

$99.30

Open
FY

2007

School Site Land assistance needed.

Projected Construction Schedule

Board
Approval

5/9/02
Plan Review

9/8/05
Bid

Begin
Construction

10/1/05

Subst.
Completion

7/1/06

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $8,716,554
5/9/02 Other ($1,399,832)

5/11/04 Other $1,458,617
4/25/05 Other ($1,893,849)

Total New Construction Funding $6,881,490
Deficiency Correction Funding $0

Local Funding $0

Total Project Cost $6,881,490

Comments
Originally approved as a K-8 for 950 students, at 87,780 SF and a project total cost of $8,716,554 to
open in FY 05.  On 8/22/02, the district requested the transfer of 14,097 SF to additional space at
Sonoran Sky.  In a letter dated 5/11/04, Candy approved the district's request to transfer 14,097 SF from
project number 005N, at $103.47 per square foot.   In letter dated 4/25/05, Amber approved district's
request to transfer 14,097 SF back to project 005N, and to reduce the size of project 004N by a total of
18,480 SF.
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County Maricopa District Pendergast Elementary District CTD 070492

Project
Number

070492000-9999-005N Conceptual
School Name Not Assigned CM At Risk:

Prj Type
New School

Grade
Config

K-8
Enrollment

950

Square
Feet

87,780

Capacity
Divisor

80

Campus
Capacity

1,097

Original
Cost/Sq. Ft.

$132.85

Open
FY

2012

School Site Land assistance needed.

Projected Construction Schedule

Board
Approval

1/8/04
Plan Review Bid

Begin
Construction

Subst.
Completion

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $9,082,597
2/1/07 Other ($8,628,467)

Total New Construction Funding $454,130
Deficiency Correction Funding $0

Local Funding $0

Total Project Cost $454,130

Comments
Site 13.  Originally approved 1/8/04 to open FY 07.  SFB approved cancellation of this project 2/1/07.
A&E funds were distributed 8/5/04 in the amount of $454,130, and this amount will not be duplicated
when this project gets re-approved.
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County Maricopa District Pendergast Elementary District CTD 070492

Project
Number

070492000-9999-007N Completed
School Name Sonoran Sky CM At Risk:

Prj Type
Additional

Grade
Config

K-8
Enrollment

153

Square
Feet

14,097

Capacity
Divisor

80

Campus
Capacity

176

Original
Cost/Sq. Ft.

$99.30

Open
FY

2004

School Site NA

Projected Construction Schedule

Board
Approval

5/9/02
Plan Review

1/9/03
Bid

2/1/03

Begin
Construction

3/7/03

Subst.
Completion

8/1/03

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $1,399,832

Total New Construction Funding $1,399,832
Deficiency Correction Funding $0

Local Funding $0

Total Project Cost $1,399,832

Comments
This is a portion of Project 004N.  This project was created based on a letter dated 8/22/02 from the
district requesting the removal of 14,097 SF from project 004N.
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County Maricopa District Pendergast Elementary District CTD 070492

Project
Number

070492000-9999-201N Completed
School Name Canyon Breeze Elementary CM At Risk:

Prj Type
New School

Grade
Config

K-8
Enrollment

750

Square
Feet

69,300

Capacity
Divisor

80

Campus
Capacity

866

Original
Cost/Sq. Ft.

$91.17

Open
FY

2001

School Site On 7/1/99, the Board approved the acquisition of a 20 acre parcel for this new facility
(project number 070492-202).  The site is located at 101st Avenue and Missouri in
Phoenix, Arizona.

Projected Construction Schedule

Board
Approval

5/6/99
Plan Review Bid

Begin
Construction

2/3/00

Subst.
Completion

9/1/00

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $2,161,185

Total New Construction Funding $2,161,185
Deficiency Correction Funding $4,156,896

Local Funding $0

Total Project Cost $6,318,081

Comments
School #8.
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County Maricopa District Pendergast Elementary District CTD 070492

Project
Number

070492000-9999-203N Completed
School Name Sonoran Sky CM At Risk:

Prj Type
New School

Grade
Config

K-8
Enrollment

750

Square
Feet

69,789

Capacity
Divisor

80

Campus
Capacity

872

Original
Cost/Sq. Ft.

$91.17

Open
FY

2002

School Site Land assistance needed.

Projected Construction Schedule

Board
Approval

5/6/99
Plan Review Bid

Begin
Construction

9/15/00

Subst.
Completion

9/1/01

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $6,318,081

Total New Construction Funding $6,318,081
Deficiency Correction Funding $0

Local Funding $0

Total Project Cost $6,318,081

Comments
School #9.  Originally approved for 69,300, but project came in under bid and SFB funded entire 69,789
SF.
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County Maricopa District Pendergast Elementary District CTD 070492

Project
Number

070492000-9999-211N Completed
School Name Copper King CM At Risk:

Prj Type
Additional

Grade
Config

K-8
Enrollment

0

Square
Feet
5,476

Capacity
Divisor

80

Campus
Capacity

68

Original
Cost/Sq. Ft.

$91.17

Open
FY

2002

School Site Copper King.

Projected Construction Schedule

Board
Approval

3/1/01
Plan Review Bid

Begin
Construction

Subst.
Completion

9/1/01

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $499,247

Total New Construction Funding $499,247
Deficiency Correction Funding $0

Local Funding $133,979

Total Project Cost $633,226

Comments
This additional SF was removed from Project 003N, but was only funded at $91.17 per SF.
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County Maricopa District Pendergast Elementary District CTD 070492

Project
Number

070492000-9999-212N Completed
School Name Rio Vista CM At Risk:

Prj Type
New School

Grade
Config

K-8
Enrollment

750

Square
Feet

73,990

Capacity
Divisor

80

Campus
Capacity

925

Original
Cost/Sq. Ft.

$91.17

Open
FY

2003

School Site Land assistance needed.

Projected Construction Schedule

Board
Approval
11/4/99

Plan Review
4/1/01

Bid
6/1/01

Begin
Construction

8/1/01

Subst.
Completion

10/15/02

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $6,318,081
10/6/00 Inflation Adjustment $433,818

Total New Construction Funding $6,751,899
Deficiency Correction Funding $0

Local Funding $0

Total Project Cost $6,751,899

Comments
School #10.  Originally approved for 69,300, but project came in under bid and SFB funded entire 73,990
SF.


